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CAC B771/774 Deactivation
1CACAE100 Planning for B771 Water-wall draining proj. 42| 22MAY00 27JUL00
1CACAE200 B771 Water-Wall draining projects 67| 28JUL00O 310CT00 :
1CACT71242 Tap & drain System 24, Incinerator Scrubber 60| 25AUG00 17NOV00
1CACT71102 Tap & drain System 10, U Recovery - OY Leach 52|  20NOV00 05FEBO1 L
1CAC71162 Tap & drain System 16, Part V Leach 45| 06FEBO1 09APRO1 L
1CACT74911 Plan/Eng prep to drain Sys. 91 77|  10APRO1 09AUG01 L
1CACT74931 Plan/Eng prep to drain Sys. 93, 77| 10AUGO1 12DEC01 .
1CACT74932 Tap & drain System 93, 45| 13DECO1 15FEB02 L
1CAC74935 Sludge removal - System 93 122|  18FEB02 08AUG02 L
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 -
Finish Date 14DECO06
Fnish et o CLOSURE PROJECT BASELINE I|| In“_ CLOSURE _~KAISER-HILL
Run Date 26JUNOO 14:59
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